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1. Executive Summary  
The Community-Based Childcare for Garment Factory 
Workers Project 

The Community-Based Childcare (CBCC) for Garment Factory Workers Project is a 4-year project that will run from 
from 2020 to 2024. Funded by Japan Social Development Fund (JSDF) and managed by the World Bank, the CBCC 
Project will be implemented by Planète Enfants & Développement (PE&D), a French NGO specializing in early 
childhood areas. 
 
The project intends to test a new model for providing sustainable, affordable, safe and quality childcare services for 
young children of garment factory workers. The aim is for employers to co-finance the services once the facilities 
are constructed and operational in accordance with the Cambodian Labor Law. The project will help the garment 
factory workers strike a better balance between their private and professional lives, while improving child 
development. It will also allow family members who traditionally take care of young children to use their time for 
other personal or income-earning activities. 
 
To this effect, 22 childcare centers will be built in communities where garment factory workers and their 
families live. These Community-Based Childcare Centers will provide a safe, healthy and stimulating environment 
to host young children (6-36 months old) and promote their physical, psychological and cognitive development. The 
centers will be managed by trained professional staff under the supervision of PE&D Project Team. The centers will 
be economically sustainable through garment factory and parent user fee co-funding. 
 
Though the childcare services will be accessible only to employees of garment factories partnering with the Project, 
community members broadly will benefit from the centers in their communes, as parenting education training 
programs will be delivered in the CBCCs and accessible to parents in the communes whether or not they are 
enrolled in the CBCCs. 

Why are we implementing the CBCC project? 

The CBCC project aims to fill the gap for affordable and quality childcare services in Cambodia, especially in rural 
areas and for low-income workers. 
 
Cambodia lacks public daycare services and has very few functional factory daycare centers. Although private 
daycare services are available and growing in urban areas, they are typically not affordable for garment factory 
workers. Garment factory workers frequently quit their jobs for lack of childcare support, electing to stay home with 
their children instead.  
 
The Cambodian Labor Law (1997), Article 186, requires enterprises employing more than 100 women to either 
establish a daycare center for children 18-36 months of age on premises, or to pay for employee’s childcare costs 
elsewhere. However, there are almost no operating on-site factory daycares and factories that pay a childcare 
stipend provide far too low a supplement to meet reasonable childcare costs. 

CBCC design and construction: What are the implications 
for the project communities and their surroundings? 

Each CBCC will be built following the construction design and equipment prescriptions established by PE&D 
specialists and international consultants in compliance with the standards set in the World Bank Environmental and 
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Social Risk Framework. The framework sets out the World Bank’s commitment to sustainable development through 
maintaining a set of approved environmental and social standards and risk management protocols. 
 
The Construction Guidelines provide instructions for the complete construction process, from scoping potential 
CBCC locations to opening the doors. The Guidelines requirements apply to both the broader implementing agency 
and to specific construction companies retained during the project. The Construction Guidelines will be 
complemented by the CBCC Operational Guidelines, which will define the day-to-day operations within CBCC and 
how potential daily environmental, social, safety and health risks will be managed and mitigated. 
 
The CBCC design will ensure a safe, healthy, stimulating and warming environment to welcome young children. 
Security provisions will include security fences, smoke detectors, safe storage of hazardous materials, and door 
locks. Health and hygiene assurance standards will include providing fans in all rooms, unlimited drinking water, 
first aid kits, and adult- and child-accessible toilets, sinks, and soap for handwashing. The CBCC design will also 
provide dedicated areas for child activities, such as activity rooms, nap rooms, and outdoor playgrounds. 
 
The centers will be located on public land, with full agreement of the Commune Councils and village chiefs. Lands 
will be selected after a systematic Social & Environmental Assessment, to ensure that the location will be safe from 
any environmental risks or hazards (e.g. flooding, pollution, dangerous flora and fauna, neighboring construction, 
and unguarded water bodies). Cultural heritage or structures found in the areas will be preserved, and the land will 
be systematically checked for prior land claimants or users and unexploded ordnances (UXOs). CBCC locations 
will also be chosen to reduce potential noise nuisance from the children’s activities.  
 
During the construction, all project stakeholders will strictly follow an Contractor-Environmental & Social 
Management Plan (C-ESMP) that will be developed to ensure that all risks (e.g. workers and population safety, 
protection of the environment and cultural heritage) or nuisance (e.g. noise, dust) for the local environment and 
communities will be addressed and satisfactory mitigation measures will be undertaken.  
 
Due to the limited scale of each center, impacts on the environment and communities is expected to be limited.  

Community Consultation: How to share your feedback? 

Community engagement is key to the success of the project. The project team has already conducted several 
rounds of consultation with national and local authorities and garment factory workers and their families. 
 
Prior to any site selection, the project team will organize a consultation process in the communities to present the 
project and design of the CBCC and to welcome feedback. This process will help ensure that the CBCC design is 
adapted to the specific needs of each community.  
 
Throughout construction, the Executive Summary, the Construction Guidelines and a register will be available at 
the Commune Hall for anyone who would like to share comments about any aspect of the project. The Executive 
Summary will be available in Khmer and English. Follow-up consultation sessions and, pending assurance of 
worksite safety, on-site visits will be organized for the community members. 
 
Community oversight will continue through publicly posting the project standards and supporting ongoing dialogue 
with the community throughout the project. The project documentation will be posted in each CBCC. A CBCC 
Advisory Committee (AC) will also be established for each CBCC, and PE&D will support capacity training and 
meeting organization for the ACs. Each AC is anticipated to include the village chief, the preschool teacher, elected 
or volunteer parents, the CBCC Manager, representatives of the Commune Committee for Women and Children 
(CCWC), district education and health officers, and representatives from factory management. Community 
meetings will also be organized annually to assess the quality of CBCC services.  
 
The project documentation, including PE&D’s Environmental & Social Commitment Plan, will be disclosed on 
PE&D’s website: www.planete-eed.org/en. 
  
 

http://www.planete-eed.org/en
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About PE&D and The World Bank Group 

Planète Enfants & Développement (PE&D) is a French NGO with expertise in early childhood care and 
development. PE&D was established in 1984 as “SOS Children of Cambodia” in order to help the child victims of 
the war. Since then, our team has been providing Cambodian families with support in early childhood development 
(0-6 years), parenting, and maternal and infant health. 
 
The World Bank is an international financial institution, established in 1944, to provide loans, grants, policy advice 
and technical support to developing countries. The World Bank is part of The World Bank Group and shares its 
goals of ending extreme poverty and promoting shared prosperity globally. 
 
The World Bank administers with Japan Social Development Fund (JSDF) on behalf of the Government of Japan.
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2. Introduction 
Purpose of These Guidelines 
These Construction Guidelines are intended to serve as a guide for establishing a Community-Based Childcare 
Center (CBCC) for any interested Cambodian commune. The guidelines will provide instructions for the complete 
construction process, from scoping potential CBCC locations to opening the doors. It will also provide a list of 
necessary licenses, forms, and recommended equipment.  
 
The guidelines will also set the framework to ensure that the CBCC constructions will apply the highest 
environmental, health, safety and social standards. This will include the identification and mitigation of the potential 
environmental and social negative impacts that the construction process and the facilities might have on 
communities. The guidelines will also specify the health and safety safeguards necessary for workers, staff and 
children during CBCC construction and operations. 
 
Those considering establishing a CBCC or looking for guidance on how to build a suitable childcare venue for 
children aged 3 months to 5 years may consult this document. 
 
These guidelines have been drafted after two rounds of community consultations: first in December 2018-February 
2019, and second in July and August 2019. The guidelines incorporate findings from the community consultations 
so as to ensure participant safety and project acceptability within the communities. 

Introduction to the Community-Based 
Childcare for Garment Factory Workers 
(CBCC) Project 
The Cambodian Labor Law (1997), Article 186, requires enterprises employing more than 100 women to either 
establish a daycare center on-premises for children 18-36 months of age, or to pay for employee’s childcare costs 
elsewhere. However, a 2017-2018 ILO assessment of factory compliance found that 72% (283) of their factories-
members are non-compliant. There are almost no operating on-site daycares. Rather, garment employers have a 
strong preference for paying childcare allowances to workers. This allowance is typically less than $10/month. 
 
In Cambodia, there are no public daycare services and very few functional factory daycare centers. Private daycare 
services are available and growing in urban areas but are not financially accessible for most garment factory 
workers. The average cost of private daycare in Cambodia is $150/month for 1 child, while a garment factory worker 
monthly base wage is approximately $180. Garment factory workers frequently quit their jobs for lack of childcare 
support, electing to stay home with their children instead. Workers who maintain their jobs often do so at the cost 
of income-earning work opportunities for other household members, such as spouses or grandparents, who provide 
informal childcare instead of assuming paid work in the labor market. 
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To address these issues, the 
Community-Based Childcare 
for Garment Factory Workers 

Project is establishing 22 pilot 
childcare centers to provide 

employer-supported affordable 
and quality childcare solutions 

for garment factory workers. 
 

Workers currently employed by garment factories, whose 
families live in project communes, and whose employer 
factories are participating in the pilot program are eligible to 
enroll in the CBCCs. By providing quality childcare services, 
the project aims to support women’s ability to work outside the 
home and maintain a stable income and career path, as well 
as to support overall household income by removing the 
burden of daytime childcare and freeing all adult household 
members to pursue income-generating activities. The project 
further aims to support early child development and improve 
enrolled children’s physical, cognitive, psychological, and 
nutritional outcomes.  

 
For the purposes of sustainability and scale-up, the project also strives to organize CBCC programming and 
financing so that, coupled with reduced absenteeism and turnover among enrolled workers and the benefits of 
improved labor compliance and corporate social responsibility, the program serves as a business benefit for 
participating factories. 
 
Daily CBCC operations, including recommended menus, pedagogical curricula, and health and hygiene practices, 
are described in the CBCC Operations Guidelines that will be developed in six months after effectiveness. Overall 
project implementation, including recruitment of project staff and description of the monitoring and evaluation 
system, is outlined in the CBCC Project Implementation Manual. 
 

CBCC Objectives 
The CBCC project establishes sustainable community-based childcare services for garment factory workers that 
improve employment and labor outcomes, decrease unpaid household childcare and improve child development. 
 
The establishment of the community-based childcare centers will rely on the following objectives:  
 
► A sustainable employer-supported service, 

► An affordable childcare solution, with fees for families adapted to their low income, 

► A safe, healthy and appropriate environment for children, to stimulate their physical, psychological and 
cognitive development, 

► A quality early childhood service, implementing the Cambodian national standards for employer-supported 
childcare centers  

 
These following Construction Guidelines outline how to manage CBCC construction along these guiding principles. 
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Definitions 

Childcare definitions 

DAYCARE CENTER / 
CHILDCARE CENTER 

► Dedicated facility where multiple infants and toddlers are cared for by 
trained caregivers – versus home-based daycare / caretakers. 

In this document, “childcare center” has the same meaning as 
“daycare center.” 

COMMUNITY-BASED 
CHILDCARE CENTERS 

► Childcare centers located in local communities and established to 
serve public community needs – versus private / employers / NGO 
on-site childcare centers. 

► Their funding might be public and/or private (employers / NGO-
supported, or from family fees). 

CARETAKER / CAREGIVER ► Professional who has received training on child development, 
children’s rights, and parental skills, specifically adapted to address 
early childhood needs. 

CHILD ► In this document, the use of the term “child” refers to child aged from 
6 to 60 months (5 years old). 

INFANT ► Child aged 0-17 months. 

TODDLER ► Child aged 18-36 months (3 years old). 

CHILD/CAREGIVER RATIO ► The number of children cared for by a single caregiver. The ratio 
represents daycare enrollment and staffing numbers. In this 
document, the child/caregiver ratio is used to indicate the maximum 
number of children per caregiver within project CBCCs.  

Project implementation definitions 

IMPLEMENTING AGENCY (IA) ► Organization to establish and monitor the CBCCs under the pilot 
Community-Based Childcare for Garment Factory Workers Project.  

The IA is Planète Enfants & Développement (PE&D), an international 
NGO operating in Cambodia since 1984 and serving the needs of 
vulnerable children and their families. 

INFRASTRUCTURE SPECIALIST 
(IS) 

► CBCC Design and Construction Supervision Consultant. Advises IA 
on design, layout, and construction of project-wide CBCCs, oversees 
site engineers managing site-specific construction. Oversees social 
and environmental risk mitigation during CBCC construction. 
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3. Design of the 
Childcare Centers 

Twenty-two CBCCs will be established in total. Of the 22 planned facilities, 5 facilities will include an 
additional room for children aged 3 to 5 years old, as consulted factory workers expressed strong interest 
for a service that might bridge the gap between the daycare solution and the half-day preschool. 
 
The CBCC will be designed to fit the children’s needs and the families’ work schedules. SAFETY of the 
children will a key aspect of the facilities, including personal hygiene and cleanness of the space. The 
CBCC will also provide sufficient space to allow children to learn, play, sleep and eat. The facilities will be 
designed in view of the objective to provide a peaceful and well-decorated atmosphere to stimulate the 
children’s creativity and support their holistic growth.  
 
As currently (Nov 2019) there are no national standards in Cambodia for daycare facilities and services, 
the initial project design of the CBCCs relies on two sources: 
 
► The National Guidelines for Public Preschool construction, enacted by the ministry of Education, Youth 

and Sports, 

► The General Framework for Factory Daycare Centers, which is currently being finalized by PE&D and 
the ministries of Education, Labor and Health. This document is expected to be published by the 
ministry of Education by the end of 2019 or early 2020. 

The initial design will be reviewed during the preparation phase of the project, in coordination with the CBCC 
Design and Construction Supervision Consultant, and submitted to the ministry of Education, Youth and 
Sports for advice and comments. 
 
The project will test two different models of CBCCs: 
 
► In the first two years of the project, the standard model will be tested: 

17 CBCCs for infants and 
toddlers (25 children per 

CBCC) 

 

► Building size: 150 m2, in order to welcome 5 
infants and 20 toddlers, 

► Outdoor areas size: at least 100 m2 of 
secured and landscaped playground   

 
► In the second phase of the project, an expanded model will be implemented: 

5 CBCCs expanded to 
host preschool children                    
(40 children per CBCC) 

► Building size: 200 m2, in order to welcome 5 
infants, 20 toddlers and 15 preschool children 
after school, 

► Outdoor areas size: at least 200 m2 of secured 
and landscaped playground 
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The specific design of the expanded model will be prepared during project implementation, based on 
lessons learned from the standard model. It will follow the exact same safety, health, environmental and 
social standards, and will differ only by the facility size and the number of children hosted. 
 

Standard design of the CBCC for Infants and Toddlers 
(Note: The design will be reviewed and finalized during the preparation phase of the project.) 
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Layout of CBCC areas 
Layout of the CBCC Premises 

(Note: These figures will be reviewed during the preparation phase of the project.) 
 
Room Total Area Area per unit 

INFANTS (03-17 months) – 5 children/CBCC 

Activity room 20 m2 4 m2 /child 

Nap room  
(including the changing area) 

12 m2 1 m2 /bed + 7 m2 

TODDLERS (18-36 months) – 20 children/CBCC 

Activity room 50 m2 2.5 m2 /child 

Nap room 25 m2 1 m2 /bed + 5 m2 

Outdoor playground 100 m2 5 m2 /child 

PRESCHOOL CHILDREN (37-50 months) – 15 children/CBCC 

Additional activity room 50 m2 3.3 m2 /child 

Additional outdoor playground 100 m2 6.5 m2 /child 

COLLECTIVE AREAS 

Reception Hall 7,5 m2  

Bathroom 
3 standard toilets + 2 child-sized 
toilets for preschool children 

1 toilet for 7 children 

Kitchen & Lunch Room 7 m2 1 table for 8 children 

 

TOTAL SURFACE AREAS 

17 CBCCs for infants and 
toddlers 

Indoor: 150 m2  
Outdoor Playground: 100 m2  

Infants: 6.25 m2 / child 
Toddlers: 8.75 m2 / child 

5 CBCCs expanded to include 
preschool children  

Indoor: 300 m2  
Outdoor Playground: 200 m2  

Infants: 6.25 m2 / child 
Toddlers: 8.75 m2 / child 
Preschool children: 8.5 m2 / child 
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Spatial Planning 
Spatial planning and dividing the facilities into different functional areas are important for children. Areas 
delimited by furniture, carpet, tables, and small walls create a quiet atmosphere for children and support 
cooperative play. Conversely, open spaces (furniture close to wall and toys laid on the ground) promote to 
movement and active games and can lead to more conflicts among children. Decoration plays also an 
important role. Pastel colors (i.e. light colors) and decorations can be used to differentiate the functional 
areas of the space, to create a different atmosphere in each area, and to provide a wide range of stimuli to 
children. 
 
The CBCCs will be divided into several main areas, designed according to the ages of the children: 

Toddler / Preschool Child Activity Room 

 DESIGN AND ORGANIZATION OF SPACES 
The Activity Rooms will be the open-space main rooms, designed to enable free 
movement for the children and ease caregiver supervision  
 
Rooms will be divided into delimited spaces, which might be repurposed by the 
caregivers depending on the children’s needs and activities. The Rooms will 
include: 
 
► A main opened area, for free play and group activities (e.g. singing / indoor 

ball games / role plays), 

► A calm area, for reading or silent games (e.g. puzzles) with books, a tepee, 
pillows, and cushions,  

► A drawing, writing, and painting area, with tables and chairs. 

  
The Activity Rooms might also be used during nap and lunch times, if needed. 
 

 PREDOMINANT COLORS AND ATMOSPHERE 
Soothing light colors and greens are good color choices for hands-on learning 
centers; and whites and very light colors are good for areas where children need a 
lot of concentration and light. 
 
Decoration, posters and child-friendly drawings on the walls can be used to 
stimulate children’s creativity. 

Infant Activity Room 

 DESIGN AND ORGANIZATION OF SPACES 
The Infant Activity Room will enable free movement in a safe environment. 
 
The room must be outfitted with child-friendly furniture, including protective floor 
mats, to ensure child safety. Furniture should have safeguards to ensure child 
safety (e.g. covers for sharp corners).  

  
 PREDOMINANT COLORS AND ATMOSPHERE 

Whites and smooth light colors are good choices for walls, to contrast with the 
vibrant and stimulating colors of the mats and child-friendly drawings on the walls. 
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Nap Room 

 DESIGN AND ORGANIZATION OF SPACES 
Quiet areas, dedicated to nap time, will be separated from Activity Rooms and noisy 
spaces.  
 
This space will be organized with foam floors, pillows, and blankets (or towels). 
 
The room should have windows with curtains to draw during nap time and must 
have ventilation. The room must have heating and cooling capacity to manage the 
room temperature year-round. 

  
 PREDOMINANT COLORS AND ATMOSPHERE 

This specific space should be decorated to create a cocooning and secure 
atmosphere to help children relax and be calm. 

Bathroom 

 The Bathroom will be used both for adult and child toileting. It will include 2 toilets 
for children and 1 toilet for adults, each separated by a wall. 
 
Privies built for child use should be sized appropriately so that children can reach 
doorknobs/latches and sinks. The space will contain sinks with running water for 
handwashing purposes. Soap and water must always be available at the restroom 
and restroom sinks.  
 
The restroom and sink area must remain in a constant high state of hygiene. Floor 
materials will be chosen to ease the water evacuation and cleaning, while 
preventing children from skidding. 

Kitchen and Lunchroom 

 Area for cooking and warming snacks and meals for children.  
 
The space must contain sinks with running water for handwashing purposes, and 
water and soap must always be available.  
 
The space should also contain devices for heating food and water, such as a hot 
water heater and gas or electric stove. The space will contain ample storage for 
clean and tidy storage of cooking and eating tools, and will have ample space for 
cleaning and drying cooking and eating tools.  
 
Floors and furniture should be easy to clean. 

Outdoor Playground 

 The outdoor space should allow children to run, move, and spend their energies. 
The space will contain outdoor furniture for children, such as see-saws, swings, 
and slides. The area must be clear of hazards, such as pits, loose wire, and 
poisonous plants. The area will be enclosed by security fences. 

 



   
 

16 
 
 

Planète Enfants & Développement 
CBCC Project – Construction Guidelines – December 2019 

Hygiene & Safety 
One key aspect of the daycare is to be a 100% safe for the children their parents and the workers. Each 
CBCC will follow these rules. 

Electricity 

Socket outlets, switches and similar equipment 
must be between 1.20m and 1.30m from the 
ground in all rooms. 
 
Portable lamps are not allowed. 

Ventilation 

The Kitchen, water rooms and nap rooms will 
have a mechanical or natural ventilation system. 
 

Walls, floors, doors and 
windows 

The walls, floor, and roof must be sturdy with no 
major cracks or gaps. The building must have 
windows, particularly in rooms used by children. 
Doors, windows, and appliances must be in 
working condition. 
 
The bathrooms will be equipped with non-slip 
floors. 

Furniture 

The room must be outfitted with child-friendly 
furniture, including protective floor mats, to 
ensure child safety. Furniture should be sized 
appropriately for children (e.g. child-sized chairs 
and tables) and have safeguards to ensure child 
safety (e.g. covers for sharp corners).  
 
Heavy furniture such as bookcases should be 
bolted to the wall to prevent toppling in case 
children climb on them. 

Curtains 

Only the nap room should have curtains to draw 
during naptime. Cords and chains must be 
located to avoid any risk of strangulation. 

Height of guardrails and 
bar spacing 

Given the size of the children, the following 
dimensions should be respected to avoid any 
injuries: 
► Height of railings: 1.50 m - Horizontal bas 

that children can climb will be proscribed. 

► Maximum spacing of bars for infant cribs: 
6.5 cm. 

Fences 

CBCCs must have a security fence surrounding 
the property. The purpose of this fence is to (i) 
prevent unapproved people from entering the 
CBCC building or land and potentially threatening 
children and (ii) prevent children from wandering 
off CBCC premises and away from supervision. 
The fence must be high enough to prevent adults 
from entering or scaling the fence. The gateway 
must have a door that children cannot open on 
their own. 

Entrance 

The gateway must have a door that children 
cannot open on their own, to prevent children 
escaping when parents enter or exist. The 
gateway must be equipped with a bell. 
 
Entrance doors should have a handle at 1.30m 
above floor-level.  

Accessibility to kitchen 
and outdoor areas 

Kitchen and outdoor areas will be closed by 
locked doors.
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Smoke and carbon 
monoxide detectors 

The CBCCs must have smoke and carbon 
monoxide detectors. The number and placement 
of the detectors must meet local building 
regulations and safety standards. There must be 
at least 1 smoke detector and carbon monoxide 
detector inside each room used for child play, 
sleep, or feeding, including the Main Rooms. 
 
All CBCC staff will be trained on emergency 
procedures in case of fire alarm. Each year, the 
PE&D CBCC supervisor will test the alarm and 
will proceed with a fire test. 
 

Fire extinguishers 

Each CBCC will be equipped with two fire 
extinguishers, in two different areas easily 
accessible for the staff. 
 
All CBCC staff will be trained on how to use the 
fire extinguishers. 

 

First Aid Kit 

Each CBCC will be equipped with a First Aid Kit, 
located in the kitchen in a closed area accessible 
to only the CBCC staff. The First Aid Kit will 
contain pediatric medicines for common ailments 
like fever, vomiting, cough and cold, dehydration, 
common stomach ailments, and minor injuries. It 
will also contain ointments, antiseptic cream, 
band-aids, bandages, cotton swabs, and 
disinfectants. This includes a thermometer, 
scissors, and paracetamol. 
 
All CBCC staff will be trained to the usage of the 
First Aid Kit, of the medicines which will compose 
it and the procedures to follow depending on the 
different health issues. 

Storage of cleaning 
materials 

All cleaning materials will be stored in locked 
areas and placed at a height not accessible to 
children. 

 
 

Water, Sanitation and Electricity 
Connections 

Water connection 

Water must be available at all times in unlimited quantities. Water will be delivered from the nearby sources 
of water such as primary school tanks or wells.  
 
Each CBCC will be equipped with a water filter distributor. Only potable water will be used in the kitchen 
(for cooking, washing ingredients, and cleaning dishes) or offered to the children for drinking. The condition 
of the filters will be checked each month by the PE&D CBCC supervisor during the monthly CBCC 
monitoring. Each CBCC staff will be trained on hygiene and water use rules. 
 
Each CBCC will also have running water for toilets, handwashing and cleaning purposes only. 
Handwashing and cleaning water must be delivered by pipe directly to the sinks. Sinks should be available 
at adult and child height. If sinks cannot be installed at child height, secure footstools must be available for 
children to reach sinks after using the toilet. 
 



   
 

18 
 
 

Planète Enfants & Développement 
CBCC Project – Construction Guidelines – December 2019 

Bottled water should be stored for use in case of temporary water service disconnection. The bottles will 
be placed in cupboards to avoid exposure to light. Each CBCC should have enough water stored on 
premises to cover 2 days of use. 

Sanitation 

The Bathroom will be used for both for adults and children. It will include two toilets for children and 1 toilet 
for adults. All toilets will be separated by walls. 
 
Toilets must have plumbing connections so that waste is safely removed from the site and not deposited in 
or near water sources or surface water bodies. Toilets must provide privacy for users and must have water 
and soap available for handwashing within 3 meters.  
 
The facilities must be sized appropriately for children. Doorknobs must be low enough for children to reach. 
Children must be able to access water for flushing the toilets. 
 

Electricity Connections 

CBCCs must be outfitted with electricity. 
 
CBCCs must have adequate lighting for all spaces, including kitchens and toilets. Outdoor lighting should 
be installed, as well, to aid early morning and evening child pick-ups and drops-offs. 
 
Fans will be installed to cool rooms where children sleep, play, learn, or eat. 
 
Outlets should be installed for additional electricity use. Sockets, switches and related equipment must be 
between 1.20m and 1.30m from the ground in all rooms. 
 
The safety of sockets and appliances will be checked each month by the PE&D CBCC supervisor during 
the monthly CBCC monitoring. 
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Equipment 
Each CBCC will be equipped with furniture adapted to the age and size of the children, and to ease the 
caregivers’ work, especially for cleaning. 

Reception Hall 

The Reception Hall is the first area that the children and parents will see in the morning. This is an important 
space, facilitating the transition between the outside/home world and childcare center activities. This is the 
area where children will be welcomed and store their personal belongings before entering into their 
dedicated activity areas. This is also a special space for caregivers to consult with the parents on issues 
relating to the children and childcare center information. 
 
 
 
 
 
 
  QUANTITIES 
 EQUIPMENT   
 ► Whiteboard for caregivers to organize their tasks or to 

share information with parents or visitors 
1 board 

 ► Shelves to store children’s games and storage for 
children’s personal effects (e.g. clothes, snack boxes) 1 for 10 children 

 ► Shoe rack for children’s shoes/slippers 1 for 12 children 

 ► Wall clock 1 wall clock 

 ► Garbage bin 1 garbage bin 

 ► Fire extinguisher 1 

Toddler Room 

The Toddler Room will be the main room to welcome the toddlers (18-36 months) and will allow them to 
have both free play and guided group activities, painting and drawing, as well as reading in a more 
comfortable and quiet area of the room. Toys should be diverse and adapted to develop the full skill range 
of the children. 
 
 EQUIPMENT   
 ► Child-appropriate toys and book shelves 3 shelves 

 ► Tables and chairs appropriate for children’s ages and 
heights 

1 set for 6 children 

 ► Mats for activities 5 mats 

 ► Tepee 1 tepee 

 ► Pillows and cushions for the calm/reading area 5 pillows / cushions 

 ► Fans 2 fans 

 ► Wall clock 1 wall clock 
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 ► Garbage bin 1 garbage bin 

  
TOYS AND PEDAGOGICAL MATERIALS 

 

 ► Cognitive skills and sensory development 

o Shape/sorting toys, stacking or house building 
toys, puzzles with less than six pieces, washable 
board books, washable blocks, and snapping and 
take-apart toys 

1 set of each toy 
and pedagogical 
material for use by 
5 children 
simultaneously 

 ► Small muscles development 

o Large-sized washable crayons and markers, large 
paintbrushes, large-sized washable toy cars, toy 
animals, and toy people 

 

 ► Language development 

o Washable soft animals or puppets, simple picture 
books, and pictures of familiar items and places 

 

 ► Social/emotional development 

o Dress-up clothes and accessories, housekeeping 
equipment, washable dolls with accessories 

 

 ► Books 20 books 

 ► Educational posters and decorations 5 posters 

   
 SUPPLIES  
 ► Stationaries 

o Paper, child-friendly watercolor paints, pens, 
sharpeners, erasers, rulers, rubber bands, child-
sized scissors  

1 set for use by 6 
children 
simultaneously 

   
 SAFETY EQUIPMENT  

 ► Smoke Detector 1 

Toddler Nap Room 

Dedicated to nap time, the room should provide a comfortable, cozy and quiet environment. 
 
 EQUIPMENT   
 ► Mats / Mattresses 1 for each child 

 ► Pillows 1 for each child 

 ► Fans 2 fans 

 ► Curtains As needed 

 TOYS AND PEDAGOGICAL MATERIALS  
 ► Stuffed animals 1 for each child 
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Infant Room 

The Infant Room will be the main room to welcome the infants (under 18 months old) with age-appropriate 
equipment to stimulate their development. At this age, safety is also key.  
 
 EQUIPMENT   
 ► Child-appropriate toys and book shelves 1 shelf 

 ► Highchairs 2 chairs 

 ► Changing table 1 table 

 ► Foam mattresses Enough to cover the 
room’s floor space 

 ► Fans 2 fans 

 ► Wall clock 1 wall clock 

 ► Garbage bin 1 garbage bin 

   
 TOYS AND PEDAGOGICAL MATERIALS  
 

► Development toys for babies 

o Shape/sorting toys, soft blocks, baby cloths, small 
balls, activity tables, stuffed animals 

1 set of each toy 
and pedagogical 
materials for use by 
5 children 
simultaneously 

 ► Decorations  

 
 SUPPLY  

 ► Bibs 1 bib for each infant 

   
 SAFETY EQUIPMENT  

 ► Smoke Detector 1 

Infant Nap Room 

Dedicated to nap time, the room should provide comfortable, cozy and quiet environment. 
 
 ► Baby beds 1 for each child 

 ► Fans 2 fans 

 ► Curtains As needed 

Outdoor playground 

 ► Slide 

► Swing  

► See-saw 

1 set of each 
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Kitchen & Lunchroom 

 EQUIPMENT   
 ► Fridge 1 equipment 

 ► Rice cooker 1 equipment 

 ► Furniture with plastic tray 2 furniture 

 ► Storage containers to store snacks 5 

 ► 14L water purifier machine 1 equipment 

 ► Tables and chairs appropriate for children’s ages and 
heights 

2 set for 10 children 

 ► Wall clock 1 wall clock 

 ► Garbage bin 1 garbage bin 

 KITCHEN & LUNCH MATERIALS  

 ► Knives, chopping board, electric kettle 1 set 

 ► Child-adapted iron/plastic plates, spoons, glasses, 
bowls   

30 

 SAFETY EQUIPMENT  

 ► Smoke Detector 1 

 ► Fire extinguisher 1 

 ► Cleaning Equipment (stored in locked areas)  

  Broom 2 

  Floor mop and bucket 1 

  Wet wipes 

 Cleaning products 

2 

As needed 

 FIRST AID AND HEALTH-RELATED MATERIALS 
CBCCs must have a stocked First Aid kit on-hand at all times.  

The kit should contain pediatric medicines for common ailments like fever, 
vomiting, cough and cold, dehydration, common stomach ailments, and minor 
injuries. It should also contain ointments, antiseptic cream, band-aids, bandages, 
cotton swabs, and disinfectants. This includes a thermometer, scissors, and 
paracetamol. 

 ► First Aid Box 1  

 ► Thermometers 2 

 ► Weighing scale and infantometers 1 

 ► Stadiometres, for measuring height 

► Facial Tissue/Kleenex 

1 

1 set 
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Bathroom 

Good hygiene at the daycare is necessary, as children are very susceptible to disease. For this reason; a 
childcare center should provide at least: 
 
 EQUIPMENT   
 ► Paper towel dispenser 1 for each sink 

 ► Child-appropriate soap dispenser 1 for each sink 

 ► Plastic potties 2 potties 

 ► Plastic/Iron basins 3 basins 

 ► Laundry machine 1 equipment 

 SUPPLY  

 ► Towels and soap As needed 

Daycare Staff Materials 

 OFFICE MATERIALS  
 ► File cabinet 1  

 ► Registers 2 

 ► Flashlight 1 

 ► Stationaries As needed 

Linens 

 ► Storage for hygiene and changing materials (diaper, 
wipes, cleaning products) 

1 

 ► Towels 25 

 ► Large and small tunics for emergencies 5 

 ► Bed sheets for baby beds 5 
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4. Environmental 
and Social Risks  

 
 
During the preparation stage of the project, PE&D conducted several environmental and social 
assessments in the target areas of the CBCC. The risk assessment was performed through: 
 
► An exploratory study in January 2019, during which focus group interviews with workers and their 

families, in their hometown, was conducted, 

► Meetings in April 2019 and August 2019 with local authorities, Communes leaders and Village Chiefs, 

► Field visits to potential CBCC lands in August 2019 with a Construction Engineer who has been 
involved in the first design of the CBCCs. 

 
The World Bank Environmental and Social Framework (ESF) has guided the understanding of risks and 
the measures to be put in place to manage those risks. 
 
Under the ESF the following Environmental and Social Standards (ESSs) are considered relevant for this 
project: 
 
ESS1: Assessment and Management of Environmental and Social Risks and Impacts; 
ESS2: Labor and Working Conditions; 
ESS3: Resource Efficiency and Pollution Prevention and Management; 
ESS4: Community Health and Safety; 
ESS5: Land Acquisition, Restrictions on Land Use and Involuntary Resettlement; 
ESS6: Biodiversity Conservation and Sustainable Management of Living Natural Resources; 
ESS8: Cultural Heritage; and  
ESS10: Stakeholder Engagement and Information Disclosure. 
 
ESS7 on Indigenous Peoples is not considered relevant as the CBCCs will not be located in indigenous 
peoples’ areas and the primary beneficiaries will be children of garment workers.  
 
The risks and potential impacts relate mainly to site identification, construction and safe operations of the 
centers.  
 
The likely environmental risks from the CBCC building that will be anticipated are primarily expected during 
the construction period such as dust, noise, waste from construction activities and during operation, 
disturbance to traffics and daily businesses, etc.  These are minor and temporary. 
 
During operation, it is expected that solid waste will be generated from the centers. However, as the centers 
are so dispersed it is unlikely that waste will be accumulated in and around the areas where the buildings 
are. The risk of poor treatment of wastewater from the facilities requires the design to be well considered 
regarding the treatment system and discharge.  
 
The other potential risks would be the safety to children including, but not limit to,  electrical and fire hazards, 
falloff, traffic accidents due to lack of proper preventions, etc.  
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The social risk is considered moderate. The centers will be located near factory worker homes on available 
donated land or through renovation of existing facilities.  The key potential risks and impacts relate to the 
construction, renovation, and the running of the centers. The social risks relate to labour, community health 
and safety, land and building donation and from potential impacts to any cultural heritage sites located in 
proximity to the centers.  This suggests the adverse social impacts are site specific. The adverse social 
risks and impacts are predictable and can be effectively mitigated.  
 
The project activities focus on establishing the CBCCs through a capacity building and consultative process. 
Activities will include identifying suitable sites for construction and facilities for renovation. To support the 
establishment of the physical premises all the legal and institutional arrangements, training material and 
guidelines for operating high quality, replicable centers are being put in place.  The construction and 
operational guidelines cover design, construction and operation of the centers including for them to meet 
defined standards including environmental and social measures, both under the ESF as well as 
Government of Cambodia requirements. An Environmental and Social Commitment Plan (ESCP) has also 
been developed and which covers actions still to be undertaken, including resources and training, for 
ensuring assessment, monitoring and management of environmental and social risks and impacts. 
 

ESS #1 - Assessment and 
Management of Environmental and 
Social Risks and Impacts 

Potential key environmental risks 

  
 
These matters areb considered in the standard design specifications to be included in the CBCC 
Construction Guidelines. These Guidelines are informed by MoEYS’s school building design for community 
preschool. The CBCC Construction Guidelines has been drafted before appraisal and disclosed and further 
developed as part of project implementation and disclosed upon any further major revisions.  A specific 
Environmental & Social Management Plan will be developed by the contractor(s) hired for civil works, using 
a template included in this CBCC Construction Guidelines. The guidelines for enterprise-based day care 
centers developed by PE&D, will be drawn upon and reflected in the Construction and Operational 
Guidelines.  
 

Potential key social risks 

The potential key social risks are related to: 
 
► community and worker health and safety in the construction of centers and renovation of donated 

facilities and once they are operational; 

► poor implementation of protocols for voluntary land donation; and 

► impacts to cultural heritage or restriction of access through conversion of land for construction of new 
centers or renovation of donated facilities. 
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These risks are addressed through measures to be included in the CBCC Construction and 
Operational Guidelines for ensuring that the centers meet national requirements and GIIP in all design, 
construction and operational aspects. 

 

ESS #2 - Labor and Working 
Conditions 
Workers will include direct, contract and community workers. As labour and working conditions are integral 
to the program design the requirements for labour management procedures including worker grievance 
procedure, under this standard, form part of these Guidelines. 

ESS #3 - Resource Efficiency and 
Pollution Prevention and 
Management 
The project will not invest in the use of scarce resources that would deplete the existing ecosystem in the 
project areas. However, the activities will generate minor quantities of waste (solid waste and waster water) 
which requires systematic waste management procedure and resources. The detailed Guidelines that will 
be developed (and ESMPs, as needed), will address this aspect in a sustainable manner, i.e. during and 
after construction. 
 

ESS #4 - Community Health and 
Safety 
There are risks to community health and safety as a result of the construction and renovation of centers.  
Once constructed and renovated, risks could also arise for the workers and users of the centers. As part of 
the CBCC Operational Guidelines for the establishment and running of the centers, procedures for 
managing health and safety risks will need to be in place. 
  

ESS #5 - Land Acquisition, 
Restrictions on Land Use and 
Involuntary Resettlement 
Any centers to be constructed are expected to be on land which is publicly owned and donated by local 
government, particularly Commune Councils. District and Commune officials expressed a willingness to 
donate public land during stakeholders consultation meetings, and this is seen as an important strategy for 
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reducing project cost and offering more affordable services to target beneficiaries. Where land is donated, 
procedures will need to be in place to ensure that the donator is fully informed and the donation of land 
does not result in any displacement. Any facilities that are donated will have to be screened for any legacy 
issues with respect to prior land acquisition. 

ESS #6 - Biodiversity Conservation 
and Sustainable Management of 
Living Natural Resources 
The project will not finance the improvement or construction or activities that could provide access to or 
deplete natural critical habitats,  wildlife sanctuary, protected areas and/or scared resources. The 
construction of the centers and renovation of existing buildings will only take place in residential or 
commercial areas that are already developed. However, it is expected that, because some areas may be 
prone to flood, some childcare centers/locations may require leveling up (backfilling) with aggregates or 
construction debris as the primary source of backfilling materials that are available in the market. This is 
common practice in Phnom Penh and Cambodia as a whole. 

ESS #7 - Indigenous Peoples 
Indigenous peoples are not expected to be adversely impacted, and they do not reside in the targeted 
project area.  Most garment workers are women, some of whom are migrant workers. All workers, and their 
children, who have access to the centers, will benefit regardless of their ethnicity.  The design of project is 
such that it takes into consideration the needs of various stakeholders (government, employers, garment 
workers and their families) through consultations.  Furthermore, CBCC Advisory Committees will be 
established for each CBCC which will include representation from the parents as well as other stakeholders 
as deemed necessary. Any specific requirements for ensuring access and inclusion, to ensure benefits for 
all, and that the project takes into consideration the needs of all groups, including ethnic communities and 
indigenous people, will be mainstreamed into project design and Operational Guidelines for running the 
centers. 

ESS #8 - Cultural Heritage 
Centers will be constructed on donated land or renovated if existing facilities are donated for renovation 
and use as CBCCs.  There is potential for risks to tangible cultural heritage that may be on the land or in 
close proximity as a result of conversion, construction or renovation. Procedures for screening for cultural 
heritage and managing chance finds are neded to identify, assess and manage such risks. These 
procedures  are incorporated in this Guidelines.  

ESS #10 - Stakeholder Engagement 
and Information Disclosure 
The project is being designed through a consultative process, including the determination of where the 
centers are to be located and the services to be offered.  The design, construction and running of the 
centers also requires engagement of stakeholder groups including representation of the users on multi-
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stakeholder advisory committees (i.e. parents, village leaders and local government officials) which will be 
established for each CBCC. 
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5. Site screening and 
selection 

The project will be implemented in the provinces of high concentration of garment factories, in priority in 
Kampong Speu Province (rural areas), due to demand identified during the consultation conducted prior to this 
project. Kandal Province (rural/urban areas) and Phnom Penh Capital Province (urban areas) will also be 
explored, as they host a significant number of the garment factories in Cambodia. 
 
The Community-Based Childcare Centers (CBCCs) will be located in villages where garment workers, whose 
employer factories are participating in the project, currently live. As the earlier consultation process found, the 
lack of available and suitable spaces is likely to require that most CBCCs be constructed using land donated 
by local public authorities and administrations. 
 
Even if prospection field visits have been conducted by the project team, actual CBCC locations are not known 
before the starting of the project, as their selection will be the result of several consultation processes to be 
implemented during the project. 
 
While the ownership of the land and characteristics of the constructions may vary depending on the type of 
facility, the selection of the location and land will follow the same process and criteria below, to minimize as 
much as possible risks and impacts to the environment and livelihoods in the surrounding areas. 
 
 

Site Screening Process and Criteria 
Implementing Agency (IA) staff will identify potential villages of interest for establishing CBCCs, following a two-
step process. First, negotiations with factories potentially interested in the project will allow the project team to 
identify locations near high concentrations of factory workers, including those with young children (and for which 
the employers provide child allowance). In parallel, discussions with provincial and district authorities 
(Provincial Department of Labor, District Education Department and District Health Department) will allow the 
project team to identify villages with high potential for garment worker participation. 
 
Once a potential location is identified, IA staff will consult with prospective commune councils and village 
authorities: 
 
► The commune and village chiefs will ascertain willingness and ability to make land available for the CBCC. 

The ownership of the land will not be transferred but an agreement for long duration use will be signed. 

► The commune and village chiefs, the Commune Committee for Women and Children (CCWC) and public 
school principals (if any), will agree to open a CBCC in their village, submit their concerns and feedback, 
and to discuss how the community will benefit from the CBCC and could be engaged in its day-to-day 
operation (e.g. volunteering for some activities, parent training delivered in the CBCC) and monitoring 
(e.g. through the CBCC Advisory Committees and Community Scorecard exercises). 

Once a commune indicates willingness to dedicate land or a building to the project, IA staff will assess the land 
for suitability for hosting a CBCC, and will find out approximately how many garment factory workers live in the 
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village and the name of the factories where these workers are employed. IA staff will then approach the 
respective factories and inquire into interest to participate in a CBCC program1.  
 
A location will be confirmed once it is identified as having 1) suitable land or a building available for CBCC 
usage and 2) enough factories willing to participate whose employees could fill the minimum number of required 
spots. 
 

Criteria to assess the suitability of a location/land for hosting a CBCC 
 
Criteria Questions to assess the criteria 

NUMBERS OF 
GARMENT 

WORKERS & 
FACTORIES 

► Is the land located in villages of concentration of garment workers with young 
children? 

► Do the villages and communes surrounding the location have a high 
concentration of garment workers with young children? 

► Is the location close to factories potentially interested in joining the project? 

AVAILABILITY AND 
SIZE OF THE LAND 

► Is the land of sufficient size to host a daycare?  

► Will the land require a significant amount of renovation or construction (including 
water and electricity supply, earthwork)? 

► Is the land available for establishing a CBCC within a timeframe compatible with 
the project? 

o For a standard CBCC, the land plot must have a minimum of 300 m² total 
available: a minimum of 150 m² for a building, plus a minimum of 100 m² of 
outdoor space suitable for children to play in, 

o For CBCC welcoming additional children aged 3-5 years old, the land plot 
must have a minimum of 400 m² total available: a minimum of 200 m² for a 
building, plus a minimum of 200 m² of outdoor space.  

► Does the (public or private) owner agree to make the land available according 
to the conditions required by the project (particularly regarding the duration)? 

o Ideally CBCCs welcoming 3-5-year-old children would be located in the 
compounds of community preschools or state-owned schools. This location 
would be beneficial for the students when they commute from school to the 
CBCC and might have positive impacts on the involvement of the public 
Department of Education. However, this scenario will require further 
development after project launch to obtain the agreement of the Ministry of 
Education, Youth and Sports to use school lands. 

► Does the owner hold all the property titles to certify his/her land ownership?  

► Is the land free from any ownership or users’ conflicts? Is the land claimed or 
used by other community members, and particularly by vulnerable groups (poor 
households, female headed households, and households with disabled 
members)? 

ACCESSIBILITY 

► Is the location easily accessible from villages and main roads? 

► Is the location easily accessible for garment workers and children (particularly 
regarding distance from households, factories or transport truck stops, safety of 
the road)? 
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Criteria Questions to assess the criteria 

 
SOCIAL AND 

ENVIRONMENTAL 
SCREENING 

► Does the location present any environmental risks (e.g. flooding, landslide) or 
hazards (e.g. noise, pollution, waste dumps)? 

► Does the location present any safety risks (risky flora and fauna, close proximity 
to large roads with heavy traffics or too risky private or public activities, 
neighboring water bodies, forests)? 

► Does the land present physical cultural resources and/or cultural heritages to 
be preserved or involved in acquisition? 

► Does the land is safe from Unexploded Ordnances? 

► Does building a CBCC on the land present risk of disrupting the neighboring 
ecology (water bodies, forests, soil erosion, farmland)? 

o These criteria will be assessed through the Environment and Social 
Screening Form attached in the annexes of this guidelines. 

 

Land and/or Building Use Protocol 
After a village has indicated willingness to dedicate land and/or a building for CBCC use, PE&D staff will 
coordinate with commune and village officials to obtain or produce a map of the land and blueprints of the 
building, in consultation with the CBCC Design and Construction Supervision Consultant. 
 
PE&D staff and the commune will sign a Land or Building Use Agreement. See Annex A for a Land or Building 
Use Agreement template. The Agreement shall specify the roles and responsibilities of the IA and the commune 
council in relation to the planning, implementation, and operation of the CBCC and its related community 
activities. It will also determine the terms of the land and/or building use or donation. These terms will include: 
 
► Whether the land and/or building is being donated permanently to the CBCC (gift) or if the CBCC is being 

granted use of the land and/or building for a limited time (lease), 

► In the case of a lease, start date and duration of the lease, lease holders, and any rental costs must be 
specified, 

► In the case of a gift, the date of transfer and the recipient(s) must be specified, as well as any terms for 
subsequent sale, inheritance, or use of the land and/or building. 

 
After signing the PA, PE&D staff will work with a Contracts and Procedures Advisor to prepare a suitable 
contract for the land and/or building lease or transfer. The commune council and the IA will be signatories on 
the contract. Duplicates of the contract will be provided to: 
 
► The commune council 

► PE&D 

► The WB 
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6. Construction Steps 
Selection of Construction Companies 
Construction companies will be selected following the CBCC Procurement Plan specially designed for this 
project, and in accordance with the Royal Kingdom of Cambodia’s Updated Procurement Manual for All 
Externally Financed Projects/Programs, promulgated through the Sub-decree 74 dated May 22, 2012. 
 
Each Request for Proposal will include as attachment the CBCC Project Environmental & Social Management 
Plan (ESMP) for CBCC Construction. 
 
Each construction company will be requested to include in their bids: 
 
► Description of their approach and capabilities to take into account all Environmental and Social Risks, and 

to implement the mitigation measures, as described in the ESMP, 

► Credentials from projects with similar Environmental and Social aspects,  

► CVs and diploma of Engineers’ profile and E&S safeguard specialists (if any) 

 
Construction Contracts will include the ESMP signed as attachment. 
 

Environmental and Social Risks 
Mitigation During Construction 

Environmental and Social Management Plan 

The engineer shall put the notice of the ESMP (included in the bidding document) at the construction site and 
it will be visible by all visitors as well as caregivers and ACs. The IA, AC, and all other entities involved in the 
construction monitoring will be briefed by the engineer on safety rules and regulations at the construction site. 

Operational Health and Safety during working hours 

Safety rules 
 
The construction site will be labelled with “Safety First” signs. It will be protected by a safety fence to discourage 
people from entering or congregating around the work area. Visitors will be not allowed to enter the site during 
construction if permit is not granted. 
 
Worker safety is of utmost importance. All construction workers must be provided with safe, industry-approved 
construction boots, helmets, gloves, masks, and protective eyewear. Workers engaged in welding must be 
provided with ISO-certified welding shields to protect their vision. All tools and machinery provided for use in 
construction must be in good condition. Workers must be covered by workers compensation insurance in the 
advent of a work-related injury. 
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Child Labor and Forced Labor 
 
PE&D will not tolerate the exploitation of children 
(under 18 years old) or forced labor in any of CBCC 
constructions and operations. CBCC contractors 
must uphold the same standards. Any violation of 
them will lead to discontinuing the Construction 
contract. 

 

Dusts exposure 
 
Exposure to airborne dust has the potential to 
exacerbate and/or cause several health conditions, 
including asthma. Should activities begin to 
generate visible airborne dust, the engineer will 
cease the activity(s) which generate the dust: (i) 
until the dust is controlled with means such as 
water spray or (ii) another technique which 
prevents and/or reduces generation of airborne 
dust. 
 

Drinking potable water 
 
During construction, CBCC contractors must 
provide at the construction site sufficient potable 
drinking water for each worker every day. 

Sanitation Facilities  
 
CBCC contractors must provide a temporary privy 
facility if there are no existing facilities available at 
the construction site for the workers. The facility will 
be dismantled, pit filled, and site cleaned to pass 
inspection of the project team when permanent 
privy facilities available for the construction workers 
are constructed and operational at the site. 
Temporary construction privies must also be kept 
more than 30 meters away from water sources and 
surface water bodies. 
 

Incident Management 
 
If an incident occurs, the CBCC contractors are 
responsible to protect the workers and transport 
them to the closest health center. The CBCC 
contractors will also inform the IA and write an 
Injury Report. 
 
A grievance mechanism will be organized by 
PE&D, under the supervision of the CBCC Project 
Manager and Infrastructure Specialist, to allow 
construction workers to express any complaint of 
bad treatment or conflict with their management or 
colleagues.

 

Construction nuisance limitation

Construction Waste 
 
Construction activities at CBCC construction sites 
will generate construction and sanitation waste. 
The engineer will manage to install waste bins at 
the construction site to keep the site clean at all 
times. All wastes from the site including plastic and 
construction materials (wood and concrete) shall 
be properly handled and dumped in a licensed area 
nearby the site as permitted by the local authority, 
and will be recycled or repurposed where possible. 
 
After construction, waste and waste water 
management will be managed in line with the 
ESMP to protect participants, area residents, and 
natural resources. 
 

Noise 
 
Noise is another concern near residential areas, 
health centers, and in schools and daycares. The 
contractor shall limit: (i) hours of work when noise 
generation activity could take place to regular 
daytime hours, and (ii) sound levels during work to 

the maximum permitted noise level in public and 
residential areas, defined in Sub-decree on Air 
Pollution and Noise Disturbance Control, July 2000 
(60dBA). 
 

Water Quality 
 
All existing stream courses and drains within, and 
adjacent to, the site will be kept safe and free from 
any debris and any excavated materials arising 
from the CBCC construction. Chemicals, sanitation 
wastewater, spoil, waste oil and concrete agitator 
washings will not be permitted to be deposited in 
any surface water bodies. In the event of any spoil 
or debris from construction works being deposited 
on land or any silt washed down to any area, then 
all such spoil, debris or material and silt shall be 
immediately removed, and the affected land and 
areas restored to their natural state by the engineer 
to the satisfaction of the IS. 
 

Community Health & Safety 
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Contractors will be responsible to ensure the site 
management safety, under the control of the 
Infrastructure Specialist. Construction sites will be 

fenced with construction barriers and display visible 
and clear work area and safety signs.

Practices for Asbestos Cement Roofing Material- for on 
land ECCD sites 

Asbestos, a fiber mined in several countries, has been widely used worldwide as a construction material and 
insulator because of its strength, durability and heat resistance characteristics. In recent years, evidence on 
the adverse health effects of exposure to asbestos has been mounting globally leading to urgent calls to cease 
production of the most-harmful asbestos types, limit the use of less-harmful asbestos (e.g. discontinued 
spraying of asbestos), and to impose strict exposure standards for workers handing raw asbestos and 
asbestos- containing products. Occupational exposure to asbestos by inhalation can cause asbestosis 
(scarring of the lung tissue), lung cancer, and mesothelioma (cancer of the lung’s lining). In developed 
countries, occupational asbestos exposure is thought to have peaked in the 1970’s but the effects of exposure 
continue to manifest themselves today with an estimated 30,000 new asbestos-related cancers being 
diagnosed every year. 
 
Fiber cement roofing material is still present in some of the older school buildings in rural areas in Cambodia. 
This roofing material typically contains asbestos fibers as reinforcement. The present project will avoid asbestos 
for new construction. However, the recommendations below, as well as the Good Practice Note: Asbestos by 
the World Bank Group May 2009 will be followed closely by the contractors in the cases where asbestos may 
be encountered at the project sites. 
 

Protection of Historic and Cultural Resources on Land 
Site 

To avoid potential adverse impacts to historical and cultural resources (such as commune Buddhist shelters), 
the Contractor shall: 
 
► Protect sites of known antiquities, historic and cultural resources by the placement of suitable fencing and 

barriers, 

► Adhere to accepted international practice and all applicable historic and cultural preservation requirements 
of the Royal Government of Cambodia. 

In the event of unanticipated discoveries of cultural or historic artifacts (movable or immovable), or human 
remains in the course of the work, the engineer shall take all necessary measures to protect the findings and 
shall notify the IS and concerned provincial-level and central government levels representatives of the 
Department of Construction, Ministry of Education, Youth and Sports [#80 Norodom Blvd, Phnom Penh, 023-
210-134].  
 
If continuation of the work would endanger the finding, work shall be suspended until a solution for preservation 
of the artifacts is agreed upon. 
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Stakeholder Engagement and 
Feedback Response Mechanism  
All communes under consideration for CBCCs will be engaged at three points related to construction: 
 
► Before starting construction work, initial consultations will be systematically conducted to refine the project 

understanding of specific social and environmental issues. The consultations will provide an 
understanding of actual and perceived risks by all stakeholders, including local awareness of issues and 
what should be the responsibilities with regards to implementation of environmental mitigation measures, 

► During the construction stage, the project team will continue to actively collaborate with community 
members, to get their feedback on the construction progress. When the physical building will be built and 
at a sufficient level of completion to be visited safely, a visit to the site will be organized. 

► At the end of the construction work, before the opening ceremony. 

 
Commune councils, including the CCWC, and community members will be included in the consultations. Other 
local leaders, including teachers and religious leaders, may also be included. Mothers, fathers, and 
grandparents of children under 6 years of age will be among the community members engaged in the kick-off 
and final consultations.  
 
Consultations should be held at times convenient for community participation. This may require weekend and 
evening meetings, particularly for including factory workers. Feedback from the consultations will be used to 
inform CBCC design, establishment, and management. 
 
A Stakeholder Consultation Summary Form (see annex) will be used to capture information on the consultation 
calendar, participation, and main decisions. 
 
Throughout the period of construction, the Construction Guidelines, the Executive Summary, the ESCP (in 
Khmer and in English) and a register will be available to all in participating Commune Halls. A grievance 
mechanism will be established by PE&D under the responsibility of the CBCC Project Manager.  
 

Environmental and Social Management 
Plan and Mitigation Measures 
An Environmental and Social Management Plan (ESMP) has been prepared to prescribe management 
measures to address the Environmental and Social Risks identified for the construction period and throughout 
CBCC operations. The ESMP includes the mitigation actions to be taken to limit impact of these risks. 
 
The ESMP is available in the annexes of these Construction Guidelines.  
 
The ESMP will be attached to all Terms of Reference for recruiting contractors for the design and construction 
of the CBCCs. Contractors must commit to implement and abide by the ESMP prior to beginning any contract 
with the CBCC project, and the ESMP will be annexed to all CBCC design and construction contracts. 
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7. CBCC Opening 
When opening a CBCC, an opening ceremony will be held with key stakeholders in attendance. Members from 
the following organizations will be invited: MoEYS, MoLVT, provincial and district leadership, commune 
councils (including CCWC representatives), participating garment factory leadership, Community Preschool 
staff (if CPS is present in the respective commune), CBCC staff, religious authorities and enrolled families. 
 
Prior to the opening, the District Education Department will be requested to conduct a site inspection to provide 
a final check and approval for the facility. This final inspection will be based on the national standards for public 
preschools, as no standards exist in Cambodia for daycare centers. 
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8. Resources and 
Responsibilities 

The Contractor 
 
The contractor will be the primary implementer of the Construction Guidelines during the construction. Under 
the supervision of the project team, the contractor will be responsible to respect the E&S Management Plan, 
ensuring the highest occupational health and safety conditions for the construction workers.  
 

The CBCC Design and Construction Supervision Consultant 
 
Part of the project team, the CBCC Design and Construction Supervision Consultant will supervise and support 
the Contractor. This person will ensure adherence to the construction timeline and quality standards defined in 
the construction contracts. 
 

The CBCC Project Manager 
 
Part of the project team, the CBCC Project manager is responsible to coordinate and supervise the different 
stakeholders involved in the construction process. This person will be responsible for the implementation of the 
E&S Management Plan and for assessing, mitigating and monitoring environmental and social risks. This 
person will also engage the community members during site identification and throughout the construction 
process. This person will supervise the site environmental screening, negotiate with the communities for land 
donations, and engage factories in the project.  
 

The District Education Department 
 
The District Education Department will be requested to conduct an inspection when the facility is delivered. It 
will ensure the respect of MoEYS’ standards for public preschool construction, and certify that the CBCC can 
safely welcome children of young age. 
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9. Forms and 
Templates 

1. Land Use Agreement Template 
 

2. Environmental and Social Management Plan and Mitigation Measures 
 

3. Site Environmental & Social Screening Form 
 

4. Consultation Summary Form 
 

5. Bill of Quantities for CBCC Building 
 

6. Bill of Quantities for CBCC Equipment and Materials 
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Annex 1: Land Use Agreement 
 

Kingdom of Cambodia 

Nation Religion King 
************** 

 
 
 
 
 
 
 

Subject: Letter of Land Use for Building and Operating a Community-Based Childcare Center (CBCC) 
 
To: Planète Enfants & Développement  
Refer to: the request on (date/month/year) and discussion with the village chief of (village name) and agreement 
of the commune council of (commune name) on (date) 
Objective: request to use land (location of land) for building and operating a community-based childcare center 
 
Through our understanding that the land is to be used to build and operate a  community-based childcare 
center for children of the citizens in our village and commune, the commune council has consulted with the 
village chief, and commune council members have agreed to allow for the use this land for building and 
operating a community-based childcare center for a period of four years from the date of signature on this 
Agreement. In signing this Agreement, the commune chief attests to the fact that the land is not occupied or 
used by any individuals, business entities or groups and that no such persons/entities will be required to 
evacuate the area. This Agreement may be subsequently renewed for additional periods of time upon 
agreement of the parties. 
 
The land made available for use as a CBCC has…………………..……………………….………. (total size of 
land in square meter and specify length and width of land), with land certificate No………………………issued 
by……………date………………………………………….. 
 
This land has borders with: 
 

- Border at north with…….……………………….(i.e. village road) 

- Border at south with…………………………… (i.e. house of Mr./Ms.………………….) 

- Border at east with…………………..………….(i.e. house of Mr./Ms.……………….…) 

- Border at west with…………………………….. (i.e. commune office……………..….) 

 
As per above agreement of land use, you shall use this land for building and operating the community-based 
childcare center for serving our community purposes.   

Date……………….month………………………year 
 
 

 
 
Cc: Planète Enfants & Développement 
 
Cc: Provincial Department of Labor and Vocational Training  
Cc: Provincial Department of Education Youth and Sport  
 

Name, signature of commune chief (with 
commune stamp) 

Province……………… 
District……………….. 
Commune…………………. 
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Annex 2: Environmental and Social 
Management Plan and Mitigation 
Measures 
The intent of an ESMP and Mitigation Measures is to recommend feasible and cost-effective measures to 
prevent or reduce significant adverse impacts to acceptable levels, and to outline relevant monitoring actions.  

 
For purposes of the proposed project for which environmental impacts are expected to be limited, particular 
attention is given to outlining best management practices and design measures which should be put in place 
to ensure that environmental impacts are minimized during project activities and that human health and 
environmental concerns are fully addressed on an ongoing basis during project implementation. Best 
management practices and mitigation measures are detailed by activity in the following matrix. 
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Environmental Management Plan for CBCC Construction Stage (A-F) and Operations for CBCC Design-Related Risks (G-J) 
 

ACTIVITY PARAMETER MITIGATION MEASURES 
RESPONSIBILITY 

IMPLEMENTATION MONITORING 

CONSTRUCTION STAGE 

A. Occupational 
Health and Safety 
of the 
Construction 
Workers 

Notification and 
Worker Safety  

(a) The local construction and environment 
inspectors, communes and villages communities 
have been notified of upcoming activities. 

(b)   The public has been notified of the works through 
appropriate notification in the media and/or at 
publicly accessible sites (including the site of the 
works) 

(c)   All legally required permits have been acquired for 
CBCC construction.  

(d)   All work will be carried out in a safe and 
disciplined manner designed to minimize impacts 
on neighboring residents and environment. 

(e)  Construction workers will comply with international 
good practice (always hardhats, as needed masks 
and safety glasses, harnesses and safety boots). 

(f)   Appropriate signposting of the sites will inform 
workers of key rules and regulations to follow. 

(g)   EMP notice in Khmer shall display near the 
construction site and should be visible to all. The 
notice shall be well protected against water - put in 
a waterproofing transparent plastic bag. 

Contractor Project Manager/  
CBCC Design and Construction 

Supervision Consultant 
 

Air Quality/ Dust (a) Suppress dust during pneumatic drilling by 
ongoing water spraying and/or installing dust 
screen enclosures at site. 

(b) Keep surrounding environment (roads, paths) free 
of debris to minimize dust. 

(c) There will be no open burning of construction / 
waste material at the site. 

(d) There will be no excessive idling of construction 
vehicles at sites.  

Contractor Project Manager/  
CBCC Design and Construction 

Supervision Consultant 
 

Noise (a) Construction noise will be limited to restricted 
times agreed to in the permit. 

(b) During operations the engine covers of 
generators, air compressors and other powered 

Contractor Project Manager/  
CBCC Design and Construction 

Supervision Consultant 
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mechanical equipment should be closed, and 
equipment placed as far away from residential 
areas as possible. 

Sanitation facility 
during 
construction 

(a) The construction site needs to be equipped with 
latrines/toilets for workers. 

(b) Location of temporary toilets/latrines shall be at 
least 30m from the existing well or water drinking 
source. 

(c) After handing over of construction, the latrines 
shall be dismantled, pit filled, site cleaned. 

Contractor Project Manager/  
CBCC Design and Construction 

Supervision Consultant 
 

Waste 
management 
during 
construction 
 
 
 
 
 
 
 
 

(a) Mineral construction wastes will be separated from 
general refuse, organic, liquid and chemical 
wastes by on-site sorting and stored in appropriate 
containers. 

(b) Contractor shall minimize the waste if there is 
possibility. 

(c) Construction waste will be collected and disposed 
properly by licensed collectors. 

(d) The records of waste disposal will be maintained 
as proof for proper management as designed. 

(e) Whenever feasible the contractor will reuse and 
recycle appropriate and viable materials (except 
asbestos). 

Contractor Project Manager/  
CBCC Design and Construction 

Supervision Consultant 
 

Sexual Abuse 
and Sexual 
Misconduct 
during 
construction 
 
 
 
 
 
 
 
 

(a) Contractors will adopt and maintain a 
comprehensive anti-harassment policy and 
communicate to employees frequently 

(b) CBCC Design and Construction Supervision 
Consultant will conduct assessments for the risk 
factors associated with sexual abuse and sexual 
misconduct 

(c) PE&D will organize a sensitization session on 
construction sites and establish a grievance 
mechanism, to allow workers to report any sexual 
abuse and misconduct.  

(d) Whenever feasible the contractor will reuse and 
recycle appropriate and viable materials (except 
asbestos). 

Contractor Project Manager/  
CBCC Design and Construction 

Supervision Consultant 
 

B. Individual 
Wastewater 
Treatment System 

Water Quality 
from construction 

(a) The approach to handling sanitation waste and 
wastewater from building sites (installation or 

Contractor Project Manager/  
CBCC Design and Construction 

Supervision Consultant 
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reconstruction) must be approved by the local 
authorities. 

(b) Before being discharged into receiving waters, 
effluents from individual wastewater systems must 
be treated in order to meet the minimal quality 
criteria set out by national guidelines on effluent 
quality and wastewater treatment. When 
mobilizing to the construction site, the contractor 
will put in place a temporary latrine and septic tank 
to be used by the workers during construction until 
the final sanitation is built. 

 

C. Historic 
Building(s) 

Cultural Heritage (a) If the building is a designated historic structure, 
very close to such a structure, or located in a 
designated historic district, notify and obtain 
approval/permits from local authorities and 
relevant Ministries and address all construction 
activities in line with local and national legislation. 

(b) Ensure that provisions are put in place so that 
artifacts or other possible “chance finds” 
encountered in excavation or construction are 
noted, officials contacted, and works activities 
delayed or modified to account for such finds. 

(c) Based on Environmental Assessment site visits, 
there is no important landmark, monument, grave 
or any other conservation that need be avoided or 
have impacts mitigated. 

Contractor/ 
Commune Councils 

Project Manager/  
CBCC Design and Construction 

Supervision Consultant/ 
Representative from Ministry of 
Culture and Fine Arts (MCFA)/ 

Local Religious Authorities 

D. Toxic Materials Asbestos 
Management 

By its nature, the present project is unlikely to directly 
involve any demolition or rehabilitation and will avoid 
asbestos for new construction. However, the 
recommendations below, as well as the Good Practice 
Note: Asbestos by the World Bank Group May 2009 will 
be imposed on and closely followed by the contractors 
in the cases where asbestos may be encountered in the 
project. 
(a) If asbestos is located on the project site, mark 

clearly as hazardous material 
(b) When possible, the asbestos will be appropriately 

contained and sealed to minimize exposure 

Contractor 
 
 
 
 
 
 
 
 

Project Manager/  
CBCC Design and Construction 

Supervision Consultant 
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(c) The asbestos prior to removal (if removal is 
necessary) will be treated with a wetting agent to 
minimize asbestos dust 

(d) Asbestos will be handled and disposed by skilled 
& experienced professionals 

(e) If asbestos material is be stored temporarily, the 
wastes should be securely enclosed inside closed 
containments and marked appropriately 

(f) The removed asbestos will not be reused 

Toxic / 
Hazardous 
Waste 
Management 

(a) Temporarily storage on site of all hazardous or 
toxic substances will be in safe containers labeled 
with details of composition, properties and 
handling information  

(b) The containers of hazardous substances should 
be placed in a leak-proof container to prevent 
spillage and leaching 

(c) The wastes are transported by specially licensed 
carriers and disposed in a licensed facility 

(d) Paints with toxic ingredients or solvents or lead-
based paints will not be used. 

Contractor Project Manager/  
CBCC Design and Construction 

Supervision Consultant 
 

E. Affects Forest 
and/or Protected 
Areas 

Protection No protected areas have actually been identified in the 
immediate vicinity of the project villages. The following 
measures apply. 
(a) All recognized natural habitats and protected 

areas in the immediate vicinity of the activity will 
not be damaged or exploited, all staff will be 
strictly prohibited from hunting, foraging, logging or 
other damaging activities. 

(b) For large trees in the vicinity of the activity, mark 
and cordon off with a fence large tress and protect 
root system and avoid any damage to the trees 

(c) Adjacent wetlands and streams will be protected 
from construction site run-off, with appropriate 
erosion and sediment control feature to include by 
not limited to hay bales, silt fences. 

(d) There will be no unlicensed borrow pits, quarries 
or waste dumps in adjacent areas, especially not 
in protected areas.  

Contractor Project Manager/  
CBCC Design and Construction 

Supervision Consultant 
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F. Traffic and 
Pedestrian Safety 

Direct or Indirect 
Hazards to Public 
Traffic and 
Pedestrians by 
Construction 
Activities  
 
 
 
 
 
 
 
 
 
 
 
 

(e) Secure and regulate traffic by: 
 Sign posting, warning signs, barriers and 

traffic diversions: site will be clearly visible, 
and the public warned of all potential hazards 

 Traffic management system and staff training, 
especially for site access and near-site heavy 
traffic. Provision of safe passages and 
crossings for pedestrians where construction 
traffic interferes. 

 Organize suitable parking, or docking and 
landing areas around the construction sites 
and schools to facilitate access during 
construction. 

 Adjustment of working hours to local traffic 
patterns, e.g. avoiding major transport 
activities during school time and rush hours or 
times of livestock movement  

 Active traffic management by trained and 
visible staff at the site, if required for safe and 
convenient passage for the student and public. 

Contractor 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Project Manager/  
CBCC Design and Construction 

Supervision Consultant 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

OPERATION STAGE (CBCC DESIGN-RELATED RISKS) 
G. Climate 
Change 
Adaptation 

Flooding Free 
Level 

(a) Make sure that no water is stagnant around the 
constructed building 

(b) The floor of CBCC should be raised to a flood-free 
level 

Contractor Project Manager/  
CBCC Design and Construction 

Supervision Consultant 
 

Orientation of the 
Building 

(a) The building should be laid in east-west (if 
appropriate land is available) direction in order to 
minimize wall exposure to sun light 

(b) Plant more trees, especially, in west direction to 
provide more shade to the building 

Contractor Project Manager/  
CBCC Design and Construction 

Supervision Consultant 
 

Heat (a) Ceiling fans will be installed in all rooms 
(b) Potable water will be available via filters 

Contractor (for 
construction) / 
CBCC Staff (in 

operations) 

Project Manager/  
CBCC Design and Construction 

Supervision Consultant (for 
construction)/ 

CBCC Supervisors (for operations) 

H. Water Supply 
During Operations 

Health of CBCC 
Users 

(a) Maximize supply (e.g. capture of rain water, use 
rainwater collection tanks for latrines); 

(b) Maximize storage (tanks or cisterns),  

Contractor (for 
construction) / 

Project Manager/  
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(c) Prevent contaminated surface water from 
contaminating wells in land sites by elevating 
systems when possible, and identifying well 
sterilization (chlorination) techniques   

CBCC Staff (in 
operations) 

CBCC Design and Construction 
Supervision Consultant (for 

construction)/ 
CBCC Supervisors (for operations) 

I. Sanitation 
During Operation 

Environment, 
Water Quality, 
Health 

(a) Pumping machine and elevated water storage will 
be installed  

(b) CBCC will be equipped with water filters 
(c) Provide enough water for flushing toilets, personal 

hygiene, and cleaning the facility 
(d) Conduct Environmental Awareness program 

 

Contractor (for 
construction) / 
CBCC Staff (in 

operations) 

Project Manager/  
CBCC Design and Construction 

Supervision Consultant (for 
construction)/ 

CBCC Supervisors (for operations) 

J.  Child Safety Fire (a) Smoke detectors will be installed in the kitchen 
and all main activity rooms and 2 fire 
extinguishers will equip each CBCC 

(b) Conduct Emergency Fire Awareness program 
and run annual drills 
 

Contractor (for 
construction) / 
CBCC Staff (in 

operations) 

Project Manager/  
CBCC Design and Construction 

Supervision Consultant (for 
construction)/ 

CBCC Supervisors (for operations) 

Risks from 
Intrusion or Child 
Escape 

(a) Locked exterior gates and security fences for the 
outdoor playground will be installed 

Contractor 
 

Project Manager/  
CBCC Design and Construction 

Supervision Consultant 
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Annex 3: Site Environmental & Social Screening Form 
I. General Information 1. Name of village, 

commune and province 
 

2. Name of proposed 
project 

 

3. Type of project New construction □ 
Reconstruction □ 

Rehabilitation □ 
Other (please specify) □ 

4. Objective of the proposed project and brief description 

 Please check (√) 

 
Yes No 

Don’t 
Know 

5. Is the proposed project located in a commune where a high number of garment 
workers with young children live? □ □ □ 

6. Do the villages and communes surrounding the location have a high 
concentration of garment workers with young children? □ □ □ 
7. Is the location near factories potentially interested in joining the project? □ □ □ 

II. Land 8. Is the land available for establishing a CBCC within a timeframe compatible 
with the project? 
 

□ □ □ 
10. Does the owner hold all the property titles to certify his/her land ownership?  
 □ □ □ 
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II. Environmental 
Checklist (please 
check the box where 
appropriate) 

1. For construction of CBCC buildings, is there any chance of creating problems for 
water bodies that are used for irrigation or other community purposes? 
pollution? 

□ □ □ 

2. Does the project’s implementation increase the possibility of noise or disturbance for 
the neighborhood during the CBCC operations?  
pollution? 

□ □ □ 

3. Does the project’s implementation increase the possibility of noise or disturbance for 
the neighborhood (dust, air pollution) during the CBCC construction?  
pollution? 

□ □ □ 

4. Is there any chance of trees to be cut down by the implementation of the 
proposed scheme? (If yes, then please specify the number of trees to be cut down) □ □ □ 

5. Is there any chance of destruction of biodiversity (fish, birds, and animals) habitats 
by the implementation of the scheme? □ □ □ 
6. Does the project’s implementation increase in an unsustainable way the pressure 
on local waste management systems? □ □ □ 
7. Does the commune have any waste management plan for the project if it generates 
waste? □ □ □ 

 8. Mitigation measures: 

II. Safety 
Checklist (please 
check the box where 
appropriate) 

1. Does the project location present any environmental hazards (e.g. flooding, 
landslide)? □ □ □ 

2. Does the project location present any safety risks for children (e.g. hazardous flora 
or fauna, close proximity to large roads with heavy traffic or hazardous private or 
public activities, neighboring water bodies, forests)? 

□ □ □ 

3. Is the project located in a land mine or UXO area? □ □ □ 

 4. Mitigation measures: 
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III. Social 
Checklist (please check 
the box where 
appropriate) 

1. Is there any cultural heritage area near the proposed project area? □ □ □ 

2. Is there any mortuary site in or near the proposed project area? □ □ □ 

3. Is the land free from any ownership or user conflict? Is the land claimed or used by 
other community members, and particularly by vulnerable groups (e.g. poor 
households, female headed households, and households with disabled members)? 

□ □ □ 

 
4. Does the (public or private) owner agree to make the land available according 
to the conditions required by the project (particularly regarding duration)? 
 

□ □ □ 

 5. Mitigation measures: 

IV. Other Information 
(if any) 

 

V. Evaluation by Environmental Safeguards Specialist 

Is the form filled correctly? 
Yes □ No □ 

Are the proposed mitigation measures satisfactory? 
Yes □ No □ 

If the mitigation measures are not satisfactory, why? Any recommendations for improvement? (where necessary): 

Name of Environmental Safeguards Specialist Signature Date 
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Annex 4: Stakeholders Consultation 
Summary Template 
 

Individual Engagement Record 
 

Form of Communication  Reason for 

Contact/Meeting 

 

Person Leading 

Consultation (Name, Title 

and Institution) 

 Key Stakeholder/s 

(Name, Title and 

Institution) 

Attach list/photo 

 

Date of Contact/Interview  Location of 

Stakeholder/ 

Place of 

Meeting/GIS/Photo 

 

Summary of Key Points 1. Xx 

2. xx 

Detailed Record 

Information Sought Information Provided/ Minutes of Meeting 

  

 

  

 

  

 

  

 

Any other notes  
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Annex 5: Bill of Quantities for CBCC 
Building 
 

                     
 

ល រ

N

ការ ងារ និងសំ ភារះ

Description

កត្តា

Unit

បរមិាណ

Quantity

1

ខ្សាច់ លេ ខ្សពីរ

Sand (Grade 2)

មែ ត្រគូប

m3

40.30

2

ខ្សាច់ លេ ខ្សែួយ

Sand (Grade 1)

មែ ត្រគូប

m3

13.65

3

ស ី ែ៉ង់រ៍ (K)

Cement (Camel)

លោន

T

22.15

4

ថ្មបំ មបក(1x 2)

Grushit Stne (1x2)

មែ ត្រគូប

m3

21.439

5

ថ្មបំ មបក(4x 6)

Grushit Stne (4x6)

មែ ត្រគូប

m3

27.448

6

ឥដ្ឋោន់

Solid break

ដ្ ំ

noS

3331.02

7

ឥដ្ឋ ត្ប លោង

Hollow break

ដ្ ំ

noS

18103.47

8

មដ្កថ្ន ំ អំ លៅអ ងករ់ផ្ចិរ14ែែ

Stee rebar A- II, Di:14mm

លោន

T

1.60

9

មដ្កថ្ន ំ អំ លៅអ ងករ់ផ្ចិរ10ែែ

Stee rebar A- II, Di:10mm

លោន

T

0.31

10

មដ្ករ លោង អងករ់ផ្ចិរ 6ែែ

Round Stee A- I, Di:6mm

លោន

T

0.42

11

េួ ស ចំណ ងពណ៌ លមម

Wire Tier

គីឡូ

Kg

11.70

12

ោប ថ្ន ំជញ្ជ ំ ងខាងលត្ៅអាគារ

External Painting

មែ ត្រកាលរ

m2

132

13

ោប ជញ្ជ ំ ងថ្ន ំខាងកន ុងអាគារ

External Painting

មែ ត្រកាលរ

m2

331.29

14

ការ ូបារ (600ែែx600ែែ)

Floor Tile (600mm X 600mm)

មែ ត្រកាលរ

m2

150.2

15

ការ ូបារបនទប់ទឹក & ល ន្ ើ រចត្កក ន (300ែែx300ែែ)

Skirting Tile &Chicken Countertop (300mm X 300mm)

មែ ត្រកាលរ

m2

9.85

16

ការ ូ លជើងជញ្ជ ំ ងកំពស់  0.1ែ ទំហំ (100ែែx600ែែ)

Vaintscot Tile H: 0.1m Size:(100mm X 600mm)

មែ ត្រ

m

112

17

ការ ូជញ្ជ ំ ងបនទប់ទឹក កំពស់  h: 2.1mទំហំ  (200ែែx300ែែ)

Wall Tile of WC h: 2.1m Size: (200mm x300mm)

មែ ត្រកាលរ

m2

47.12

18

លទទ ង ទីហវ មដ្ កត្ជងុទំហំ (40ែែx80ែែx 0.12mm)

Side Steel Rafter Size(40mm x 800mm x 0.12mm)

លដ្ើ ែ(6m)

Pcs/ 6m

43.6

19

ដដ្ រ មណ ង ទីហវ មដ្ កត្ជងុទំហំ (30ែែx30ែែx 0.12mm)

Side Steel Purline Size(30mm x 30mm x 0.12mm)

លដ្ើ ែ(6m)

Pcs/ 6m

52.75

20

ដំ្បូេ ស ងកសី័ ភ្ល ី្ំកំរាស់  3ស ី  (ទទឹង: 1.08 ត្បក់រ ួច 1m)

Roof of Zinc sheet standard 0.3mm:Th; ( Wdth Size: 1.08m)

មែ ត្រកាលរ

m2

205.8

21

បំាសាច បលតោ យ អាគារ  H:0.28ែ លត្បើ ស័ ងកស ី ភ្ល ី្ំ

ដូ្ចដំ្បូេ  បញ្ឈរ ត្រង់

មែ ត្រកាលរ

m2

8.96

22

បំាសាច ោែមគែលោជាង អាគារ  H:0.195ែ លត្បើ ស័ ងកស ី ភ្ល ី្ំ

ដូ្ចដំ្បូេ  បញ្ឈរ ត្រង់

មែ ត្រកាលរ

m2

4.563

23

វសី ស័ ងកស ី ដំ្បូេ  ត្បមវ ង 400ែែ 

Crew of Zinc longer 400mm

ថ្ង់/ 200noS

Bag/ 200noS

8.23

24

ត្ពំ ស័ ងកស ី ោរ  ទទឺង0.6ែ កំរាស់ 3ស ី

 Zince Ridge W:0.6m

មែ ត្រ

m

16

I . អាគារ មេ ត្ាយ្យសាលាមរៀ ន

Big Building

25

បំពង់ PVC អងករ់ផ្ចិរ 100ែែ  ទរ ទឹកលភ្លៀ ងកំរាស់ ្ន់  (Quality5.)

 Guater PVC Dia:100mm (5.00Kpa)

លដ្ើ ែ

Pcs

4

26

 មកង PVC អងករ់ផ្ចិរ 100ែែ ដន  ទរ ទឹកលភ្លៀ ង

 ELBOW 90 PVC Dia:100mm

ចំនួន

noS

12

27

 មដ្កវាន់ បំពង់ជាែួយ ជញ្ជ ំ ង ទំហំ  100ែែ

 Saddle Clip- Steel  Dia:100mm

ចំនួន

noS

16

28

ស័ ងកស ី ោរ  ទរ ទឹកលភ្លៀ ង 0.9ែ កំរាស់ 3ស ី

Guatetr Zinc (H:0.26m x B:0.266 x h: 0.207m)

មែ ត្រ

m

32

29

បងអ ចួ 4ទទ ំង W- 1 (2.1ែ x1.6ែ) មានចំរងឹ គនល ឺឺះ  ោប ថ្ន ំ រ ួចត្សាច់

Window W- 1(W:2.1m xH:1.6m)

កំលបល

set

9

30

បងអ ចួ 2ទទ ំង W- 2 (1.1ែ x1.6ែ) មានចំរងឹ គនល ឺឺះ  ោប ថ្ន ំ រ ួចត្សាច់

Window W- 2(W:1.1m xH:1.6m)

កំលបល

set

1

31

ទ្វវ រ  2ទទ ំងD- 1 (W:1.2ែ x h:2.20ែ) មាន  គនល ឺឺះ  លសារ  ដថ្ និង 

ោប ថ្ន ំ រ ួចត្សាច់  

កំលបល

set

1

32

ទ្វវ រ  ែួយទទ ំងD- 2 (W:08ែ x h:2.05ែ) មាន  គនល ឺឺះ  លសារ ដថ្  និង 

ោប ថ្ន ំ រ ួចត្សាច់  

កំលបល

set

4

33

ទ្វវ រ  ែួយទទ ំងD- 3 (W:07ែ x h:2.05ែ) មាន  គនល ឺឺះ  

លសារ ដថ្  និង ោប ថ្ន ំ រ ួចត្សាច់  

កំលបល រ

set

3

34

ឥដ្ឋខ្សសេ់ ទំហំ  (0.2ែ x0.2ែ) អំពីដី្ដ្ រ

Louver Size (0.2m x 0.2m )

ដ្ ំ

Pcs

264

35

 ឡាបូ អ ីណ ក ោង ចាន  ទំហំ 0.45ែ*0.95ែ  ជាែួយ វា ន បិរលបើក

ទឹក

កំលបល រ

set

1

36

ពិដានមាន ងសី ោ  ជីបសាន់ ភ្ជជ បនិងឆ្អ ឹង ចល ល្ ឺះ 400ែែx600ែែ

Celling Th:10mm Chipsun SheetConnect with 400mmx600mm 

មែ៉ ត្រកាលរ 

m2

150

37

រ មឺហែភ្ជជ ប់ ពី ឡាបូ ចត្កក នបាយ (0.8m x 0.8m x 1.1m)

Maim Hold from Sink

កំលបល រ

set

1

38

ព ែភ  និង ជនទ ុេ

Formwork

មែ៉ ត្រកាលរ 

m2

15

39

ឡាវា បូ ប៉ស ឺ មឡ ន (0.45m x0.45m ) និលត្គឿ ងបំពាក់ ែួយ កំលបល រ

Basin &Laver basin, Size (0.45m x0.45m) in one Set

កំលបល រ

set

1

40

ចានបងែន់កល ោ្  និងត្បដាប់អ្ែ័យ ែួយឈ រ (ចិន)

Toilet with Spray Clean in Set (China)

កំលបល រ

set

1

41

បងែន់ចានទ្វប  (ចិន)

Squat Pan/ Moptub(China)

កំលបល រ

set

2

42

រ ូប ៊ីលណ សាា ន់  បិទ លបើរ ទឹក កន ុងបងែន់និែួយ ៗ  ទំហំ 21ែែ

Angle Valve Cuper Siz:21mm

កំលបល រ

set

3

43

រ ូប ៊ីនលណ បិទ លបើរទឹកលត្បើ ពីជញ្ជ ំ ង  កន ុងបងែន់ចានទ្វន (ចិន)

Bibcock in WC room (china)

ចំនួន

noS

2

44

រ ូប ៊ីនលណ បិទ លបើរទឹកលត្បើ ពីជញ្ជ ំ ងភ្ជជ ប់ទក ឈូ ក

 កន ុងបងែន់ចានកល ោ្ (ចិន)

កំលបល រ

set

1

45

 ស ី ផ្ ងអ ីណ ក ទំហំ  100ែែx100ែែ (ចិន)

Floor drain Size: 100mm x 100mm(China)

ចំនួន

noS

3

46

 ្ងសត ុ កជ័រ សឹ បទីកមានបីថ្រ ពីលរាង ចត្ក  ចំណ ឺះ  1600េី ត្រ

Plastic Septic Tank Stock(Black color) net 1600L

ចំនួន

noS

1

47

ទ យូ PVC D:100 (គ ណ ភ្ជព8.5)

PVC Tup;D:100 (Quality8.5)

លដ្ើ ែ

Pcs

5

48

ទ យូ PVC D:60  (គ ណ ភ្ជព8.5)

PVC Tup;D:60  (Quality8.5)

លដ្ើ ែ

Pcs

6

49

ទ យូ PVC D:40  (គ ណ ភ្ជព8.5)

PVC Tup;D:40 (8.Kpa)

លដ្ើ ែ

Pcs

5

50

ទ យូ PVC D:21  (គ ណ ភ្ជព8.5)

PVC Tup;D:21  (Quality8.5)

លដ្ើ ែ

Pcs

12

51

រំណ រ  Y អងករ់ផ្ចិរ 100ែែ

PVC Join Y Di: 100

ចំនួន

noS

2

52

រំណ រ  ែ ំ45ដឺ្លត្ក  អងករ់ផ្ចិរ 100ែែ

PVC Join 45Degree Di: 100

ចំនួន

noS

2

                  I I .  ម្រឿ ងបនទប់ ទឹក  (Matrials in water Closet)
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53

រំណ រ  ែ ំ 90ដឺ្លត្ក  អងករ់ផ្ចិរ 100ែែ

PVC Join 90 Degree Di: 100

ចំនួន

noS

3

54

រំណ រ  ែ ំ 45ដឺ្លត្ក   80mm/ 60mm

PVC Join 45 Degree Di: 80/ 60mm

ចំនួន

noS

3

55

រ ូប ៊ីនលណ ជ័រ  បិទ លបើរ ទឹក  ទំហំ 21ែែ

Angle Valve PVC Siz:21mm

ចំនួន

noS

2

56

រំណ រ  ែ ំ 90ដឺ្លត្ក  អងករ់ផ្ចិរ 21ែែ

PVC Valve ElBOW 90 Degree Di: 21mm

ចំនួន

noS

6

57

រំណ រ  T អងករ់ផ្ចិរ 21ែែ

Join T  Di: 21mm

ចំនួន

noS

5

58

រំណ រស ង អងករ់ផ្ចិរ 21ែែ

SOCKET  Di: 21mm

ចំនួន

noS

12

59

រំណ រ  T អងករ់ផ្ចិរ 100mm/ 40ែែ

Join T  Di: 21mm 100mm/ 40mm

ចំនួន

noS

3

60

គំរប ច ងទ យូ ស ី ផ្ ងសំ រាប់ ត្រួរពិនិរយ  Di:80mm

Cap Di: 80mm at end PVC floor drain

ចំនួន

noS

1

61

ថ្ម  4x6 សំ រាប់ ចំលរាឺះ ពីសត ុ ក W:0.5ែ x H:0.9m xត្បមវ ង8មែ៉ ត្រយ៉ង

រិច

មែ៉រគូប

m3

4

62

ថ្ម  1x2 សំ រាប់ ចំលរាឺះ ពីសត ុ ក W:0.5ែ x H:0.9m xត្បមវ ង8មែ៉ ត្រយ៉ង

រិច

មែ៉រគូប

m3

0.4

63

គំរបបាល សទ ី កត្កាេ លេើ  1x2;(W:0.7ែ  x H: 0.1mm Xត្បមវ ង8មែ៉ ត្រ

យ៉ង រិច)

មែ៉ ត្រកាលរ

m2

5.6

64

កាវ បិទទ យូ  PVC

PVC Glue

កំប៉ ង

Can

2

65

ត្បអប់ជ័រ ឌីស ងទ័រ  ទំហំ  H:0.25m x L:0.3m

Circuit Breaker Box size:H:0.25m x L:0.3m

ចំនួន

noS

1

66

ឌីស ងទ័រ ពីរ បូ៉េ  20អំា មពម៉ាកស  (Legrand)

Circuit Breaker 2Poles 20A (Legrand)

ចំនួន

noS

1

67

ឌីស ងទ័រ  1បូ៉េ  10អំា មពម៉ាកស  (Legrand)

Circuit Breaker 1Poles 10A

ចំនួន

noS

3

68

អំពូេ មែ៉ ត្រ  1.2ែ(60W)

Fluorecent 1.2m Lenthen(60W)

កំលបល រ

set

5

69

អំពូេ មែ៉ ត្រ  0.6ែ(40W)

Fluorecent 0.6m Lenthen(40W)

កំលបល រ

set

4

70

អំពូេ មែ៉ ត្រ  0.3ែ(20W)

Fluorecent 0.3m Lenthen(20W)

កំលបល រ

set

3

71

ត្ពី លភ្ល ើង4រនធ - 16A

DOUBLE POWER SOCKET OUTLET 16A

ចំនួន

noS

8

72

ត្បអប់រំណ រ មខ្សស  100ែែx100ែែ

Join Box of wire size:100mm x100mm

ចំនួន

noS

3

73

មខ្សសលភ្ល ើ ង2x1C- 1.5sqm Cu/ Plasibal Gane

Wire 2x1C- 1.5sqm Cu/ Plasibal Gane

មែ៉ ត្រ

m

90

74

មខ្សសលភ្ល ើ ង2x1C- 2.5sqm Cu/ Plasibal Gane

Wire 2x1C- 2.5sqm Cu/ Plasibal Gane

មែ៉ ត្រ

m

135

75

មខ្សសលភ្ល ើ ង2x1C- 4sqm Cu

Wire 2x1C- 4sqm Cu

មែ៉ ត្រ

m

90

76

លហែន អាចបទមបនបាន  ទំហំ ែ ខ្សការ់  អងករ់ផ្ចិ លោឺះ 20ែែ

Plasibal Gane Di:20mm

មែ៉ ត្រ

m

276

77

ក ងោក់  1ត្គាប់ កន ុង1ត្បអប់

1 GANG 1 WAY SWITCH

កំលបល រ

set

8

78

ក ងោក់  2ត្គាប់ កន ុង1ត្បអប់

2 GANG 1 WAY SWITCH

កំលបល រ

set

2

79

កកា រ ពិដាន (សាល ប មវ ង)

Celling fan

set 5

80

អាឡាែ មផ្សង

Smok Protector

set 3

             I I I .      ម្រឿ ងម ល្ ើ ងកន ុ ងអាគារ  (ELECTRICAL IN BUILDING )

81

 ្ងអ ីណ កសត ុ កទឹក ពីលរាង ចត្ក  ចំណ ឺះ  3000េី ត្រ

Gavanice WaterTank net 3000L

កំលបល រ

set

1

82

មដ្កលវ  V លជើង  ្ង ទំហំ  (60ែែ x 60ែែ x កំរាស់ 10ែែ

Steel V Size(60mm x 60mm x t:10mm)

លដ្ើ ែ/ 6m

Pcs/ 6m

15

83

លបរ ង (1:2:4)ោង  ន្ ឺែ កស ស រ

Concrete (1:2:4) for footing,Column&Beam

មែ៉ ត្រគួប

m3

1.73

84

មដ្កបនទឺះ ត្ទ្ប់លជើងទំរ មដ្ក(Th:10mm x 150mm x 150mm)

Flat Stee Under Support(Th:10mm x 150mm x 150mm)

ចំនួន

noS

4

85

មដ្ក Di:12mmn សំ រាប់ លជើងោង

Steel rebar,D12mm for footing

គីឡូ

Kg

71.03

86

មដ្ក Di:14mmn សំ រាប់ ស ស រ  និង ន្ ឹែ

Steel rebar,D14for Column&Beam

គីឡូ

Kg

116.01

87

មដ្ក Di:6mmn សំ រាប់ កង ន្ ឹែ &សស រ

Stirrup,D6for Column&Beam

គីឡូ

Kg

24.64

88

ទ យូ PVC D:21  (គ ណ ភ្ជព8.5)

PVC Tup;D:21 (Quality8.5)

លដ្ើ ែ

Pcs

5.00

89

ទ យូ PVC D:35mm  (គ ណ ភ្ជព8.5)

PVC Tup;D:35mm  (Quality8.5)

លដ្ើ ែ

Pcs

3.00

90

រំណ រ  ែ ំ 90ដឺ្លត្ក  អងករ់ផ្ចិរ 21ែែ

PVC ELBOW  90 Degree Di: 21mm

ចំនួន

noS

5.00

91

រំណ រ  ែ ំ 90ដឺ្លត្ក  អងករ់ផ្ចិរ 35ែែ

PVC ELBOW  90 Degree Di: 35mm

ចំនួន

noS

3.00

92

រំណ រ  ែ ំ 45ដឺ្លត្ក  អងករ់ផ្ចិរ 35ែែ

PVC ELBOW 45 Degree Di: 35mm

ចំនួន

noS

2.00

93

្ូបផ្ារ

Electrod Welder

ត្បអប់

Box

1.00

94

កាវ បិទទ យូ  PVC

PVC Glue

កំប៉ ង

Can

1.00

95

របងកំពស់  1.2ែ និង ទ្វវ រ ទទឺង 3ែ

Security Fance H: 1.2m&Gate W: 3m

m 120.00

96

ឡរដ្ រសំ រាែ  

Incinerator

set 1.00

            IV.       ម្រឿ ងធុងសត ុ ទឹក  (Water Starage Tank )
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Annex 6: Bill of Quantities for CBCC 
Equipment & Materials 

 
 

Number Unit Hypothesis / Sources

MODEL 1 - REGULAR CBCC - TOTAL EQUIPMENT

TOYS AND PEDAGOGICAL MATERIALS

Reception Hall - Pedagogical Materials 0 Package  None 

Toddlers Room - Pedagogical Materials 1 Package

Pedagogical games 1 Package For 20 toddlers

Balls - sensorial and soft 10 Balls 1 for 2 toddlers

Plastic toys (animals, small cars, stacking towers) 4 Packages 1 package for 5 toddlers

Construction plastic blocks 1 Sets 1 set for the whole center

Motricity Equipment 1 Sets 1 set for the whole center

Inflatable plastic cows 5 Toys 1 cow for 4 toddlers

Hoops 5 Toys 1 hoop for 4 toddlers

Dolls 5 Dolls 1 doll for 4 toddlers

Kitchen game 1 Packages Kitchen + materials + plastic foods

Dress-up clothes 10 Sets 1 set for 2 toddlers

Marionnettes/Puppets 5 Toys 5 for the whole center

Books 30 Books SIPAR Books

Educational posters 5 Posters SIPAR Posters

Stationnaries 1 Package

Toddlers Nap Room - Pedagogical Materials 1 Package

Stuffed animals 20 Toys 1 per child

Infants Room - Pedagogical Materials 1 Package

Pedagogical games 1 Package For 5 toddlers

Balls - sensorial 5 Balls 1 for each infant

Mashable books 3 Books 1 for 2 infants

Baby dolls 3 Dolls 1 for 2 infants

Music Toys 1 Sets 1 for the whole center

Activity Playmat 3 Sets 1 for 2 infants

Infants Nap Room - Pedagogical Materials 0 Package  None 

Outdoor playground - Pedagogical Materials 0 Package  None 

Daycare Staff Materials 1 Package

Stationnaries 1 Package

FURNITURES

Reception Hall - Furnitures 1 Package

Shelves to store children's personal effects 3 Shelves 1 for 10 children

Shoes rack for children’s shoes/slippers 3 Shelves 1 for 8 children

Whiteboard for caregivers 1 Board CBCC Construction guidelines v3

Miscellaneous 1 Package

Toddlers Room - Furnitures 1 Package

Child-adapted book shelves 3 Shelves CBCC Construction guidelines v3

Child-adapted Tables and Chairs 3 Sets 1 set for 8 toddlers

Mats for activities 5 Mats CBCC Construction guidelines v3

Pillows and cushions for the calm/reading area 5 Pillows CBCC Construction guidelines v3

Battan Basket Squares 4 Baskets CBCC Construction guidelines v3

Interior Tepee 1 Tepee CBCC Construction guidelines v3

Fans 2 Fans CBCC Construction guidelines v3

Miscellaneous 1 Package
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Toddlers Nap Room - Furnitures 1 Package

Mats/Matresses 20 Mats 1 per toddler

Pillows 20 Pillows 1 per toddler

Fans 2 Fans CBCC Construction guidelines v3

Miscellaneous 1 Package

Infants Room - Furnitures 1 Package

Child-adapted book shelves 1 Shelves CBCC Construction guidelines v3

Highchairs 2 Chairs CBCC Construction guidelines v3

Changing table 1 Table CBCC Construction guidelines v3

Foam mattresses 20 m2 Enough to cover the whole area (4m*5m)

Bibs 10 Bibs 2 per infant (starting usage and stock)

Fans 1 Fans CBCC Construction guidelines v3

Miscellaneous 1 Package

Infants Nap Room - Furnitures 1 Package

Baby beds 5 Mats 1 per infant

Fans 1 Fans CBCC Construction guidelines v3

Miscellaneous 1 Package

Outdoor playground - Furnitures 1 Package

1 slide, swings, 1 see-saw (iron) 1 Sets ECRC experience in Preschools
Water Room - Furnitures 1 Package

Laundry machine 1 Equipment CBCC Construction guidelines v3

Plastic/Iron basins 3 Basins CBCC Construction guidelines v3

Plastic potties 2 Potties CBCC Construction guidelines v3

Paper towel dispenser 1 Dispensers 1 for each sink

Child-adapted soap dispenser 1 Dispensers 1 for each sink

Miscellaneous 1 Package

Kitchen & Lunch Room - Furnitures 1 Package

Lunch Tables and chairs adapted to children’s ages 2 Sets 1 set for 10 toddlers

Fridge 1 Equipment CBCC Construction guidelines v3

Storage containers to store snacks 5 Equipment CBCC Construction guidelines v3

Furniture with plastic tray 2 Equipment CBCC Construction guidelines v3

Rice-cooker 1 Equipment CBCC Construction guidelines v3

14 L water purifier machine 1 Equipment CBCC Construction guidelines v3

Child-adapted iron/plastic plates, spoons, glasses, bowls  30 Sets 1 set per child + 5 in stock

Kitchen & Lunch materials 1 Set

Miscellaneous 1 Package

Daycare Staff Furnitures 1 Package

File cabinet 1 Equipment CBCC Construction guidelines v3

Fire extinguishers 2 Fire-ExtinguishersCBCC Construction guidelines v3

First Aid Box and Kit 1 Package CBCC Construction guidelines v3

Miscellaneous 1 Package

Linens & Cleaning Furnitures 1 Package

Safe storage for hygiene and changing materials (diaper, wipes, cleaning products)1 Shelves CBCC Construction guidelines v3

Towels and Soap Starting Supply 30 Towels 1 per child + 5 in stock

Tunics for emergencies 5 Tunics CBCC Construction guidelines v3

Bed sheets for baby beds 10 Bed sheets 2 per baby bed

Cleaning equipment and products (starting supply) 1 Package


